


FY10 Road Maintenance Plan.mpp

ID	Task Name	Duration	Start	Finish	November				December				January				February				March							
					11/1	11/8	11/15	11/22	11/29	12/6	12/13	12/20	12/27	1/3	1/10	1/17	1/24	1/31	2/7	2/14	2/21	2/28	3/7	3/14	3/21			
1	FY 10 Road Maintenance Plan	97 days	Fri 11/6/09	Mon 3/22/10																								
2	Pace Dr	20 days	Mon 1/4/10	Fri 1/29/10																								
5	PMU 26	33 days	Wed 12/9/09	Fri 1/22/10																								
8	Wichita (Babcock - end)	77 days	Mon 11/30/09	Tue 3/16/10																								
11	Walden (Emerson - Wyoming)	74 days	Mon 12/7/09	Thu 3/18/10																								
14	Wyoming (San Filippo - end)	65 days	Tue 12/22/09	Mon 3/22/10																								
17	Harper Blvd	52 days	Tue 12/1/09	Wed 2/10/10																								
20	Hurley Blvd	27 days	Thu 1/14/10	Fri 2/19/10																								
23	Minton (Malabar - Jupiter)	25 days	Thu 1/14/10	Wed 2/17/10																								
26	Eldron (Americana - Raleigh)	57 days	Thu 12/10/09	Fri 2/26/10																								
29	Americana Blvd	86 days	Fri 11/6/09	Fri 3/5/10																								
32	Fallon Blvd	21 days	Mon 2/8/10	Mon 3/8/10																								
35	Wyoming (Babcock - San Filippo)	18 days	Mon 2/15/10	Wed 3/10/10																								



Legend

- PROPOSED MAINTENANCE
- MAJOR ROADS

FY 10 ROAD MAINTENANCE PLAN

